Transaction Implementation Schedules for Medical Fiscal Intermediary Projects

(Transaction Format Only; Does Not Include Local Code Conversions)

DHS Office of Gap Analysis Remediation Testing Implementation and Transition Compliance Date
HI N Start Date Start Date Will Meet Completed
Completed Completed of End-to- | Completed of Completed | Compliance Datz or
Compliance Completed Date or |Completed| Date or Completed End Date or | Completed | Implement-] Date or | Deadline of Proiected
Projected Projected P Testing or | Projected ation or Projected | 10/16/2003 DJate
Date Date Projected Date Projected Date for this
Date Date Transaction
Medical Fiscal Intermediary (EDS) (Yes/No indicates the phase is complete or will meet the completion deadline.)
Professional Claim/Encounter [837P] Yes Feb-03 Yes Aug-03 1 Yes May-03 Sep-03 Yes Sep-03 Sep-03 Yes Sep-03
Inpatient Claim/ Encounter [8371] Yes Feb-03 Yes Aug-03 1 Yes May-03 Sep-03 Yes Sep-03 Sep-03 Yes Sep-03
Pharmacy Claim/ Encounter [NCPDP] Yes May-02 Yes Aug-02 Yes -2 Sep-02 Yes -2 Oct-02 Yes Oct-02
Remittance Advice [835] Yes Feb-03 Yes Aug-03 1 Yes May-03 Sep-03 Yes Sep-03 Sep-03 Yes Sep-03
Claim Status Inquiry [276] - Real-time DDE Yes Aug-00 Yes Jul-04 Yes Jul-04 Jul-04 Yes Jul-04 Jul-04 No Jul-04
Claim Status Inquiry [276] - Batch Yes Aug-00 No Jan-05 No Jan-05 Mar-05 No Mar-05 Mar-05 No Mar-05
Claim Status Response [277] - Real-time DDE Yes Aug-00 Yes Jul-04 Yes Jul-04 Jul-04 Yes Jul-04 Jul-04 No Jul-04
Claim Status Response [277] - Batch Yes Aug-00 No Jan-05 No Jan-05 Mar-05 No Mar-05 Mar-05 No Mar-05
Eligibility Verification Request [270] - Real-time Yes Oct-03 No Jul-04 No Jul-04 Oct-04 No Oct-04 Oct-04 No Oct-04
Eligibility Verification Request [270] - Batch Yes Oct-03 No Sep-04 No Jan-05 Mar-05 No Mar-05 Mar-05 No Mar-05
Eligibility Verification Response [271] - Real-time Yes Oct-03 No Jul-04 No Jul-04 Oct-04 No Oct-04 Oct-04 No Oct-04
Eligibility Verification Response [271] - Batch Yes Oct-03 No Sep-04 No Jan-05 Mar-05 No Mar-05 Mar-05 No Mar-05
Request for Auth. of Service [278] No after 6/04 No -- 3 No -- 3 -- 3 No - 3 -- 3 No after 12/04
Response for Auth. of Service [278] No after 6/04 No -- 3 No -- 3 -- 3 No - 3 -- 3 No after 12/04
CHDP (PM160) Yes Aug-00 No -- 3 No -- 3 -- 3 No - 3 -- 3 No after 6/05
This schedule includes the following programs:
Children’s Treatment Program (CTP)
California Children’s Services (CCS)
Genetic Handicapped Persons Program (GHPP)
Family Planning Access Care and Treatment (FPACT)
County Medical Services Program (CMSP)
Breast Cancer Early Detection Program (BCEDP) and the Breast and Cervical Cancer Control Program (BCCCP)
Medi-Cal AIDS Waiver Program
Footnotes:
1. Remediation for the 4010 version of the 837 and 835 was completed in 2002. This schedule reflects additional work required to implement the 4010 version with addenda.
2. The projected start date was omitted because this phase has been completed for this transaction.
3. DHS has prioritized this transaction low due to the lack of an attachment standard necessary for remediation and implementation.
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